NORTH UNIVERSITY CITY (DIF)
FUND #400849 - Established 11/01/12

As of March 31, 2016

TOTAL REVENUES (Including Interest): $14,808,209
Project Status/
City Project No. Projects Approved by Council Funds Expended  Funds Budgeted Comments
S00839 Genesee Avenue -Widen I-5 Crossing 2,765,000 2,765,000
Total CIP Projects $2,765,000
Funds Budgeted $2,765,000
REVENUES LESS FUNDS BUDGETED $12,043,209
Projects Pending Council Approval/Adjustments
FY 2016 Regents Road Widening (S00881) 500,000
TOTAL PENDING/ADJUSTMENTS $500,000

FUND BALANCE: $11,543,209

As of March 31, 2016
Note:

Budagets reflected in this report matches the City's Financial System and may be different from the total budgets reflected in the Public
Facilities Financing Plan due to project phasing or budget restrictions as a result of revenue shortfall.

(

e

Additional community-generated FBA revenue and expenditures shown in North University City FBA Fund 400080.

g

$2,495,567.18 was transferred from North University City FBA Fund 400080 in mid-FY 2013. This amount equaled the total DIF
revenue received in Fund 400080, plus interest, through the date of transfer

Public Facilities Financing Plan
PFFP Year: Fiscal Year 2013 (July 2012)

Fee Schedule Link: http://www.sandiego.gov/facilitiesfinancing/pdf/plans/nucfeeschedule.pdf

Project Manager: Frank January (619) 533-3699
Supervisor: Scott Mercer


http://www.sandiego.gov/facilitiesfinancing/pdf/plans/nucfeeschedule.pdf

